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Overhead Line Report

Docket No. 217 — Development and Management Plan Inspection

Northeast Utilities Service Company Certificate of Environmental Compatibility and Public Need for the
construction of a 345-kV electric transmission line and reconstruction of an existing 115-kV electric
transmission line between Connecticut Light and Power Company’s Plumtree Substation in Bethel, through
the towns of Redding, Weston, and Wilton, and to the Norwalk Substation in Norwalk, Connecticut.

Date: July 12, 2006
Inspector:  Don Ukers
Location: Overhead Line (Composite 345kV and 115kV Gallows Hill to Archers Lane,
345kV H-Frame Hoyts Hill to Gallows Hill, and Norwalk Section)
Storm/
Rain Event: Between 0.27-0.48” of rain was recorded on 7/6 with an additional 0.58”-0.71” on 7/12

as reported by NOAA and depending on location.

Areas of Inspection

Observation

Recommended Action

Corrective Action

Access Roads
and Adjacent Roadways

Composite

345kV H-Frame

- The Composite ROW
work is mainly accessible
from Gallows Hill Rd by
an existing trail path with
a swing gate, and an
access road passing
through the Archers Lane
substation. 7/12/06.
-Most steep slopes have
erosion in the stone dust.

- Active clearing was not
noted past Archers Lane.
Wood chips have been
blown off the cleared
ROW in some areas. See
the vegetative clearing
section for more details.
3/2-7/5/06.

- One spot along the
access road past Archers
Lane has stone dust from
the road overtopping the
silt fence adjacent to the
wetland. A second spot is
also piling up. 6/7-
7/12/06.

- Work areas are
accessed from Hoyts

- If necessary, additional
measures for stability
should be considered for
access needs. If any areas
still have ruts at the end
of the work, they will
need to be regraded to
return to original
conditions. 12/8/05-
7/12/06.

-See vegetative clearing
section for details and
recommendations.
7/12/06.

- Repairs should be made
either by transition station
or overhead crews.
Stone/sediment needs to
be removed. 6/1-7/12/06.
- An additional haybale
was installed but is not
enough. 6/14/06

-Continue to monitor the
conditions of all access

-Not Applicable (N/A)
until evaluation at the
end of work.

- Still needs attention

-Needs attention- also
see transition station
report.

- N/A at this time
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Areas of Inspection

Observation

Recommended Action

Corrective Action

Norwalk Section

Hill, Chestnut Ridge Rd,
the Bethel Res. water
plant road, Lime Kiln
Rd, Whortleberry Rd,
John Todd Way and
Costa Lane. 3/29-
7/12/06.

- Washouts were noted

within the wood chips in
the access road between
poles #5-6. 6/7-7/12/06.

- The access road erosion
near structure #31 was
regraded and a haybale
check dam was observed.
7/12/06.

- Controls at Bethel
water building were in
good shape. However,
Webb Rd is receiving
significant storm run-off
from Nashville Rd ext.
7/12/06.

- Stone dust and/or
gravel access roads are in
place at Perry Ave and
Broad St. 4/6-7/12/06.

- The Kent Rd (nhorth)
stone access pad is
clogged with sediment,
and dirt is tracking on the
roadway. 7/5-7/12/06.

-A new crossing was
constructed by the
railroad over the tracks to
the Wilton Terrace
portion of the ROW from
Arrowhead Rd. 7/12/06

- The stone dust road is
in place along this
section of ROW. 7/12/06

roads. If muddy
conditions re-occur, place
more wood chips or
consider installing silt
fence as needed. 7/12/06.

- Erosion remains
contained to the road but
repair if feasible.
Maintain existing erosion
controls as necessary.
7/12/06.

-Continue to monitor and
fill in constructed swale if
not already done. 7/12/06

- Flow from Webb Rd
during rain events is not
project related but it is
washing out the road
significantly 7/5-7/12/06

- Controls are in place.
7/12/06.

- The stone pad should be
cleaned out and improved
and sediment should be
swept from the roadway
This has worsened with
the rain. 7/5-7/12/06.

- None at this time.
7/12/06

- Mats may be necessary
in this section to reach a
structure location near a

- Needs attention when
feasible.

-Haybales were noted.
We just need to
confirm the swale was
filled in.

- N/A at this time

- N/A at this time

- Needs attention ASAP

-N/A

- N/A at this time.
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Areas of Inspection

Observation

Recommended Action

Corrective Action

-Several wetlands are
matted to the south of
Kent Rd. Stone and
sediment were being
pulled back from the
fence in spots where it
had overtopped.
Haybales are also going
to be placed 7/12/06.

wetland. 7/5-7/12/06

- Continue to repair in
this area and reinforce the
spots that continuously
wash out. 7/12/06

- Stone and sediment
was being pulled back

Line Construction
Composite

345kV H-Frame

Norwalk Section

- Crews were in the
ROW past Archers Lane,
and off Gallows Hill Rd,
clipping in wires.
7/12/06.

- Crews continue to pull
wire off John Todd Way.
6/20-7/12/06.

- Crews were clipping in
wire in the vicinity of
Costa Lane. 7/12/06

- Old towers remain
down in the area of Perry
Ave, Kent Rd, North Seir
and the Rt.7 extension.
They will be removed
eventually. 7/12/06.

- Structure #67 off North
Seir Hill Rd has been
installed and foundation
reinforcement work was
occurring in this section
7/12/06.

- Foundations are
complete to the south of
Kent Rd and structure
#62 was installed
7/12/06.

-The first foundation
location to the north of
Kent Rd was being
reinforced. 7/12/06

- Foundation drilling was

- None at this time.
7/12/06.

- See erosion control
section. 7/12/06.

- None at this time.
7/12/06

- None at this time
7/12/06

-None at this time.
7/12/06.

- See erosion controls
section for
recommendations.
7/12/06.

- See erosion controls
section for
recommendations.
7/12/06.

- See erosion controls

-N/A

-N/A

- N/A

- N/A

-N/A

- N/A

- N/A

-N/A
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Areas of Inspection

Observation

Recommended Action

Corrective Action

occurring in the section
south of Arrowhead Rd.
moving towards the
pond. 7/12/06

section for
recommendations.
7/12/06.

Erosion and Sediment
Controls

Composite

Erosion controls
continued

- Water levels appear to
remain below problem
levels at the 2" wetland
crossing along the
Archers Lane access
road. 2/16-7/12/06.

- Silt fence is being
overtopped by sediment
piling up from run-off on
the access road past
Archers Lane. 6/1-
7/12/06

- Wood chips had been
blown into the uplands
and wetland area at the
third structure in from
Gallows Hill Road. 2/22-
7/12/06. Another area
with deep wood chips off
the cleared ROW
remains past Archers
Lane. 3/15-7/12/06.

-Turbid run-off had been
noted in the 3" wetland
past Archers Lane last
week but it was difficult
to determine the exact
point of entry. Water
levels had decreased
since. 7/5-7/12/06

- An old stockpile was
noted at a structure
before Rt 53 off Gallows
Hill. 5/17-7/12/06

- Disturbed soil remains
adjacent to structure #34
off Gallows Hill.
Controls had been

- None at this time.
7/12/06.

-The overtopping areas
should be repaired and
stone pulled back and
removed from the
wetland. 6/1-7/12/06

-Make sure chips stay on
the ROW. Contractors
should remove the off
ROW chips since this is
not allowed in the D&M
plan. 2/22-7/12/06.

- Wood chips on the
ROW can remain at a
depth of 3”. Deeper piles
should be spread out. 4/6-
7/12/06.

- Maintain controls here.
Determine where the run-
off is entering and repair
it. 6/28-7/12/06

-Make sure that
restoration occurs in
previously disturbed areas
and that materials are
removed and not
forgotten in place. 5/17-
7/12/06

- The soil should be
pulled back and the area
vegetated- even if it is
temporarily. 6/14-7/12/06

-N/A

- Needs attention from
either transition station
or overhead crews

-Still needs attention
(CL&P is looking into
a solution here)

- Needs attention

- Needs attention when
feasible

- Haybales were
straightened up but still
needs attention when
feasible.
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Areas of Inspection

Observation

Recommended Action

Corrective Action

345kV H-Frame

Chestnut Ridge Section

Bethel Reservoir Section to
Chestnut Ridge Rd.

Costa Lane, Whortleberry,
Lime Kiln and John Todd
Way

Norwalk Section

straightened up but
sediment was still
encroaching. 6/28-
7/12/06

-The majority of the pile
at structure#6 has been
removed but soil remains
encroaching on wetlands
4/12-7/12/06.

- Non project related
vehicles had not returned
to the stream & wetland
between poles #10-11.
But ruts and disturbance
remain. 6/28-7/12/06.
-Some vegetation is
returning here. 7/12/06

- The additional fence for
the access and clearing
for wire pulling remains
in place near structure
#24 7/12/06.

- The driveway
contractor (unrelated to
the project) remains in
this area. He placed
boulders on his silt fence
in the construction of the
driveway 7/12/06.

- The access road erosion
near structure #31 was
regraded and haybales
were noted. 7/12/06

-Silt fence near structure
#30 could use some
repair. 7/12/06

-The area of silt fence
near pole #11078 was in
place. 7/12/06.

- The foundation near the
Norwalk substation has

- Remove the soil here as
soon as conditions can
support this without
further impact. 2/22-
7/12/06.

- Haybales should be
placed across the ROW to
prevent sedimentation and
help discourage access.
5/17-7/12/06

- Install haybales for
additional control/
reinforcement since the
areas tends to washout
7/5-7/12/06.

- This is not project
related but should be
noted for the record in
case there are issues here
later. 6/7-7/12/06.

- Continue to monitor.
We just have to confirm
that the swale has been
filled in. 7/12/06

- Monitor and repair fence
as needed. 7/12/06

-Continue to monitor and
maintain prior to a
washout 7/12/06

-Continue to monitor due
to proximity of the river.
Restore the adjacent area

- Needs attention when
feasible

- Needs attention (even
though the majority of
the damage is not
project related.)

-Could use additional
reinforcement.

- Not project
jurisdictional

- Haybales are in place.
We need to confirm the
swale was filled in.

-Needs attention

-Needs monitoring

- Needs attention if
feasible
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Areas of Inspection

Observation

Recommended Action

Corrective Action

Kent Rd. (North — new
ROW section)

Erosion controls
continued

Kent Rd. (South)

good silt fence coverage.
5/17-7/12/06. However,
bare, exposed soil
remains adjacent to the
foundation. 6/7-7/12/06

-The structure location
off Wilton Terrace at the
edge of the wetland area
will be pulled back
further to the bank of the
access road. 7/12/06

- The stone access pad
north off Kent Rd was
highly clogged with
sediment and it was
tracking to the street.
This had worsened with
the rain and run-off.
7/12/06

-Although it could not be
directly observed due to
a blocked access road,
crews stated that silt
fence was extended in
the requested locations at
the stream and the pond
in the Kent Rd north
section 7/12/06.

- Mats were in place at
the pooled wetland
crossing as well. Water
here remains clear
without obvious
turbidity. 6/7-7/5/06

- Mats are installed along
much of the ROW south
of Kent Rd.

Sediment and stone was
being pulled back from
the fence and it was
going to be reinforced
with haybales 7/12/06.

with vegetation to reduce
potential run-off, even if
it is temporarily. 6/7-
7/12/06

- Erosion controls will be
placed at the work limits.
Haybales are appropriate
if the workspace is tight.

6/28-7/12/06

-Clean and improve the
pad and sweep the street
as soon as possible.
7/12/06

-Confirm erosion controls
are in place as intended
and have not encroached
on existing vegetation.
7/12/06

- Erosion controls were
well installed and should
be maintained. 6/7-7/5/06

-Continue to repair and
reinforce. These areas
will be difficult to control
during heavy rain due.
7/12/06

-The structure location
will be pulled back
even further

-Needs attention

- Erosion controls have
been extended

-N/A

- Sediment was being
pulled back

-The D&M plan

- As the access is

-N/A until evaluated at
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Areas of Inspection

Observation

Recommended Action

Corrective Action

Inland Wetland and
Watercourse
encroachment and
mitigation

Composite

345kV H-Frame

Norwalk Section

All Sections

approved stone on
geotextile fabric at the
wetland crossings have
worked well. 4/6-
7/12/06.

- Turbidity had been
noted in the wetland at
the 3" crossing from
access road run-off on
6/28/06 but the water
level has since receded.
7/5-7/12/06

- At structure #6, most of
the mud was removed
from the wetland and
they will continue to do
s0. 4/6-7/12/06.

- Non project related
vehicles had not returned
to the wetland between
#10-11 but damage
remains. Some vegetative
growth was noted
7/12/06

-Off Kent Rd north, it
was not directly
observed, but crews
stated silt fence was
extended at the resource
areas as recommended
7/12/06.

- Some access impact
may occur at the edge of
a wetland near the Kent
Rd pond in order to
access a foundation
location. 6/28-7/12/06

- Use caution in clearing
trees from wetland areas.
Avoid creating ruts when
skidding them out. 3/29-
7/12/06.

-1f a wetland is being

considered temporary, the
stone will be removed
when final work ends so
the wetlands can be
restored. 1/26-7/12/06.

- Maintain controls and
identify where the run-off
was entering 6/28-
7/12/06.

- Continue to remove
entire pile. 2/16-7/12/06.

- Haybales should be
added across the access
road on both side of the
wetland to reduce
sedimentation. 5/25-
7/12/06

-Confirm that the controls
are in place as intended.
7/12/06.

- Mats and controls will
be utilized in this area and
the location will be
moved back even farther.
6/28-7/12/06

- Retain shrubs and low
growth as much as
possible, especially at
stream buffers. 3/2-
7/12/06.

-Carefully remove brush

the end of work.

-Needs attention

-Needs attention when
feasible.

-Needs attention
(the majority of
disturbance is from non
project related vehicles)

-Erosion controls were
extended

-N/A at this time

- N/A

-N/A
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Areas of Inspection

Observation

Recommended Action

Corrective Action

used as amphibian
breeding habitat,
retaining some wood
debris at its boundaries
may be beneficial. 3/2-

piles and trees from near
wetland areas. 3/2-
7/12/06.

- Watch this near the
pooled area on the new

7/12/06. ROW section
- The composite portion | - Now that weather is -N/A at this time
State species of concern, | of overhead work warmer, daily

threatened and
endangered species

includes state-listed turtle
habitat area. 9/15-
7/12/06.

-An Eastern box turtle
was noted crossing the
access road near structure
#7 in the Chestnut Ridge
Rd section on 6/14/06.

walkthroughs should be
occurring prior to any
work in the area. 4/6-
7/12/06.

- Perform walkthroughs
in this new section as
well. 6/14-7/12/06.

-N/A

Vegetative clearing
limits (including trees to
save or danger trees
noted)

Composite

345kV H-Frame

- Adjacent homeowners
near Gallows Hill
mentioned damage to
mountain laurel and other
shrubs. 3/2-7/12/06.

- A significant amount of
chips were blown off the
ROW into the upland and
also along the wetland
edge at the 3" structure
off Gallows Hill. These
areas are off property.
2/22-7/12/06.

-This was also noted
several structures past
Archers Lane. 3/15-
7/12/06.

-Clearing was not
actively occurring along
the ROW past Archers
Lane. 7/12/06.

- Some additional
clearing was needed for
wire pulling near
structure #24. Additional
silt fence was added
6/28-7/12/06

-In general, take care in
retaining shrubs and use
mats to access or skid out
trees from wetlands. 2/22-
7/12/06.

-Replace shrubs where
necessary. 7/12/06.

- Chips currently off
ROW boundaries should
be removed carefully to
comply with the D&M
plan. 2/22-7/12/06.

Chips on ROW should be
spread to a depth of 3”.
4/6-7/12/06.

- To avoid wetland
damage, trees here will be
sheared from the access
road and felled out of the
water. 3/15-7/152/06

-Continue to monitor.
7/12/06

-Needs attention when
feasible

- Still needs attention
CL&P is looking into
this.

- CL&P proposed the
work under these specs.

-Silt fence was added
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Areas of Inspection

Observation

Recommended Action

Corrective Action

Norwalk Section

- Some clearing of new
ROW continues north of
Kent Rd., coming in
from the other end of the
pond. Some additional
clearing/ log removal
efforts remain 7/12/06.

- Some efforts were
made to retain stumps
and shrubs near the pond,
stream and pooled area.
6/7-7/12/06.

- Be extremely careful to
retain shrubs and

vegetation where feasible.

5/25-7/12/06.

- Some downed branches
were noted in the stream
that could be carefully
removed. 6/7-7/12/06

-N/A

- N/A.

- No obvious dewatering

- Release water to the

-N/A at this time

Dewatering efforts were noted at the | ground only in well
time of inspection. vegetated areas if it will
7/12/06. not reach any resource
areas. (Make sure to
check downgradient for
these areas) Otherwise
use a filter bag or
adequate containment.
3/9-7/12/06.
-No blasting has been -None at this time. -N/A
Blasting necessary at this time on | 7/12/06.
the ROW. 7/12/06.
-None of the parked or - Continue to keep all -N/A

Spills and Material
Storage

active equipment was
leaking at the time of
inspection. 3/15-7/12/06.

- In general, equipment
should be parked over
100 ft from resource
areas or as far as feasible.
7/12/06

vehicles maintained well
(i.e. no apparent fluid
leaks) if they will be used
or stored on site

- Keep adequately size
fuel kits for worst-case
scenarios.

- Report spills
immediately, even if they
are being controlled.

- Avoid refueling in the
areas near the wetlands.
Use proper storage for all
materials.

- Continue to monitor

Additional
Observations

Next likely scheduled
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inspection: Wednesday July 19, 2006

I have personally examined and am familiar with the information submitted in this document and all
attachments and certify that based on reasonable investigation, including my inquiry of those individuals
responsible for obtaining the information, the submitted information is true, accurate and complete to the
best of my knowledge and belief, and | understand that any false statements made in this document or its
attachments may be punishable as a criminal offense in accordance with Section 22a-6 under Section 53a-
157 of the Connecticut General Statutes.

Inspector’s Signature: Diana Walden for Don Ukers




Overhead ROW Photos

(Composite Section): Photo on the left shows crews working on clipping in the wire along the
Archers Lane ROW. Photo on the right shows the wetland crossing off Gallows Hill Rd. Water
within the wetland remains clear. 7/12/06

(345kV H-Frame): Photo on the left shows controls remaining in good shape at the access road to
the ROW at Bethel reservoir. Photo on the right shows where vegetation is returning to the
wetland crossing here. Haybales should still be staked in place across the road on either side of of
the wetland. 7/12/06.




Overhead ROW Photos

Photo on the left shows a view of the ROW along t‘é'
right shows the residential contractor working near structure #24. The contractor placed boulders
on his silt fence here. 7/12/06

Photo on the left shows the wire pulling continuing near John Todd Way. Photo on the right
shows where the access road was regraded following washouts near structure #31. Haybales were
in place. 7/12/06.




Overhead ROW Photos

(Kent Rd) Photo shows foundation reinforcement work at the first pole location north of Kent
Rd. The stone access to the road is clogged with sediment and this is flowing to and tracking to
the roadway. This needs to be swept and the entrance improved. 7/12/06.

Photo on the left shows where stone and sediment were being pulled back from overwhelmed
portions of silt fence along the access road to the south of Kent Road. Haybles will be installed
here as reinforcement. Photo on the right shows an overview of the access road. 7/12/06

-3-



Overhead ROW Photos

Photo on the left shows the newly installed structure #67 in the vicinity of North Seir Hill Rd.
Photo on the right shows the edge of a wetland area near a proposed foundation location adjacent
to the pond. This pole location will be pulled back as far as possible from the wetland. 7/12/06

Photo on the left shows the new crossing constructed by the railroad from Arrowhead Rd to the
Wilton Terrace portion of the ROW (north of the pond). Photo on the right shows an overview of
this portion of the ROW following clearing. 7/12/06



